
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 02/01/2016

to 03/01/2016

Rpt-ID: RCPESPRJ

Contract ID: B14578-13-000-0

Estimate Summary By Project

Estimate Number: 0013

03/07/2016

Contract Location: Time Allowed:

 I-75/SR 401 IN COBB COUNTY. 

 

Contractor:

THE L. C. WHITFORD CO., INC. Date Let:

3765 FRANCIS CIR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALPHARETTA GA 30004-5922 Date Work Began:

Phone: (770)346-0610 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

05/17/2013

05/31/2013

07/02/2013

07/08/2013

10/11/2014

00/00/0000

00/00/0000

998 Days

03/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 96.99

968 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,815,131.27

$3,318,887.00

$4,205,561.92

46.19%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004422      $7,815,131.27 $3,318,887.00 $4,205,561.92 46.19% $524,717.85

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 02/01/2016

to 03/01/2016

Rpt-ID: RCPESPRJ

Contract ID: B14578-13-000-0

Estimate Summary By Project

Estimate Number: 0013

03/07/2016

Project Number: M004422      I-75/SR 401 - SIGNING UPGRADES

 

M004422                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,887,655.42 $2,467,881.15 $419,774.27

Non-Participating $721,913.93 $616,970.35 $104,943.58

Total Earnings $3,609,569.35 $3,084,851.50 $524,717.85

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,609,569.35 $3,084,851.50 $524,717.85

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,609,569.35 $3,084,851.50

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $524,717.85

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 02/01/2016

to 03/01/2016

Rpt-ID: RCPESPRJ

Contract ID: B14578-13-000-0

Estimate Summary By Project

Estimate Number: 0013

03/07/2016

Project Number M004422      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  5.000 7.500

 8000.000 .250

 

 

7.750 $2,000.00 $62,000.00

0025 163-0240     MULCH TN  1.000 1.740

 472.500 .000

 

 

1.740 $.00 $822.15

0045 210-0100     GRADING COMPLETE - LS  1.000 .050

 72000.000 -.050

M004422

 

.000 $-3,600.00 $0.00

0049 500-3104     CLASS A CONCRETE, SIGNS CY  25.296 4.800

 1150.000 22.800

 

 

27.600 $26,220.00 $31,740.00

0058 610-0810     REMOVE SOUND BARRIER SF  1,000.000 750.000

 10.000 950.000

 

 

1,700.000 $9,500.00 $17,000.00

0210 621-3150     CONCRETE BARRIER, TYPE 26 LF  100.000 471.000

 450.000 139.000

 

 

610.000 $62,550.00 $274,500.00

0224 636-9094     PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF  193.000 43.000

 46.000 163.000

 

 

206.000 $7,498.00 $9,476.00

0270 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  1.000 .000

 100000.000 .500

268.80 NB

 

.500 $50,000.00 $50,000.00

0290 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  1.000 .250

 115000.000 -.250

262.20 SB

 

.000 $-28,750.00 $0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 02/01/2016

to 03/01/2016

Rpt-ID: RCPESPRJ

Contract ID: B14578-13-000-0

Estimate Summary By Project

Estimate Number: 0013

03/07/2016

Project Number M004422      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0375 158-1000     TRAINING HOURS HR  2,000.000 .000

 0.800 1,619.500

 

 

1,619.500 $1,295.60 $1,295.60

0455 649-0027     CONCRETE GLARE SCREEN, 27 INCH LF  250.000 .000

 90.000 50.000

 

 

50.000 $4,500.00 $4,500.00

Category Amount: $131,213.60 $451,333.75

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 2

3001 150-1000     TRAFFIC CONTROL - LS  .000 .577

 1203629.150 .068

SUPPLEMENTAL AGREEMENT NO 2

CO #3

.645 $81,846.78 $776,340.80

3003 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  .000 779.000

 71.500 152.250

SUPPLEMENTAL AGREEMENT NO 2

CO #003

931.250 $10,885.88 $66,584.38

3004 210-0100     GRADING COMPLETE - LS  .000 .350

 168102.600 .100

SUPPLEMENTAL AGREEMENT NO 2

CO #003

.450 $16,810.26 $75,646.17

3024 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .250

 166859.370 .250

261.20 NB (SA NO 2)

CO #003

.500 $41,714.84 $83,429.69

3034 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .000

 115528.240 .500

262.20 SB (SA NO 2)

CO #003

.500 $57,764.12 $57,764.12

3035 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .250

 174616.640 .250

266.60 NB (SA NO 2)

CO #003

.500 $43,654.16 $87,308.32



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 02/01/2016

to 03/01/2016

Rpt-ID: RCPESPRJ

Contract ID: B14578-13-000-0

Estimate Summary By Project

Estimate Number: 0013

03/07/2016

Project Number M004422      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 2

3040 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .000

 136506.250 .500

264.10 SB (SA NO 2)

CO #003

.500 $68,253.13 $68,253.13

3047 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .250

 98752.300 .250

258.90 SB (SA NO 2)

CO #003

.500 $24,688.08 $49,376.15

Category Amount: $345,617.25 $1,264,702.76

Category Number: 0010 ROADWAY

4001 004-0022     EXTRA WORK - LS  .000 .000

 47887.000 1.000

SIGN REPLACEMENT

SA #4

1.000 $47,887.00 $47,887.00

Category Amount: $47,887.00 $47,887.00

Project Total Amount: $524,717.85 $3,609,569.35


